COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 07/ 2019

ESTI MATE SUMVARY 12: 48: 08
CONTI D C21796 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21796- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 44.5 DAYS TI ME ALLOW 106 WORK DAYS
SH 74: 1-70 TO CR 65 RESURFACI PERCENT TIME:  41.98 ORI G TI ME ALLON 106 WORK DAYS
PRQJECT NO. NHPPO741- 022
SH 74: 1-70 TO CR 65 RESURFACI
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTI ON CO., LLC PAY PERI OD ENDI NG 08/ 03/ 2019 DATE TI ME STARTED 05/13/2019
14802 W 44th AVE. DATE LET 02/ 14/ 2019 DATE WORK BEGAN 05/ 16/ 2019
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/18/2019 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,260, 073. 68 PARTI Cl PATI NG $  1,431,848.11 $ 210, 362. 28
AWARD PRQIECT AMT: $  2,948,790.02 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 43.92% TOTAL EARNI NGS 1,431, 848. 11 210, 362. 28
FUNDS AVAI LABLE: $ 1,828,225.57 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,431, 848. 11 210, 362. 28
TOTAL CLAI M5 $ 0.00 RETAI NAGE -40, 138. 44 -6, 310. 87
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 391, 709. 67 204, 051. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,391, 709. 67 204, 051. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 204, 051. 41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00190

0015

202- 00203

0020

202- 00206

0025

202- 00240

0030

202- 00250

0035

202- 00810

0040

202- 00821

0045

202- 00827

0050

202- 00860

0055 202-01130

C21796

*Renoval

*Renoval

*Renoval

*Reroval

Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

21796-BI D
NHPPO741- 022

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Concrete Medi an Cover Material

Curb and Cutter

Concrete Curb Ranp

of Asphalt Mat (Pl aning)

of

of

of

of

of

of

Pavenent

Mar ki ng

Ground Sign

Si gn Panel

Pul | Box

Pedestrian Push Button

Guardrail Type 3

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
EACH
7. 60000
396. 000
sy
35. 80000
843. 000
LF
10. 85000
139. 000
sy
36. 90000
109, 682. 000
5%
1. 54000
100. 000
SF
2. 20000
3. 000
EACH
162. 80000
7.000
EACH
32. 55000
4.000
EACH
235. 00000
12. 000
EACH
65. 00000
363. 000
LF

7.30000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

62, 251. 000
0. 000
62, 251. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 08/ 07/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:48: 08

AMOUNT

95, 866.

.00

.00

.00

.00

54

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 01300

202- 04010

203- 01510

203- 01597

203- 02330

208- 00002

208- 00035

208- 00045

208- 00051

208- 00103

208- 00105

C21796

NHPP0741- 022

21796-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Renova

of End Anchorage

*Cl ean Inlet

Backhoe

*Pot hol i ng

Laborer

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Concrete Washout

Structure

*Storm Drain |nlet

Protection (Type I)

*Rermoval and Di sposal of Sedinment (Labor)

*Renpoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
325. 50000
18. 000
EACH
1, 625. 00000
10. 000
HOUR
140. 00000
5. 000
HOUR
265. 00000
10. 000
HOUR
45. 00000
483. 000
LF
7. 00000
184. 000
LF
10. 30000
1. 000
EACH
2, 200. 00000
206. 000
LF
10. 30000
20. 000
HOUR
75. 00000
20. 000
HOUR

95. 00000

QrY TH'S PERI OD
QTY TO DATE

483.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
483.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 07/ 2019

82

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:48: 08

AMOUNT

1,325

3, 381.

1,895

.00

.00

.00

00

.00

00

20

.00

.00

.00

.00



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21796-BI D ESTI MATE RUN 08/ 07/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0004 12: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 10. 000 2, 200. 00
220. 00000 10. 000 2,200. 00
0120 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0125 210-00827 *Reset Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0130 210- 00860 *Reset Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0.00
0135 210-04010  Adjust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0.00
1, 955. 00000 0. 000 0.00
0145 212-00032 *Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
4,125. 00000 0. 000 0. 00
0150 213-00002 *Mul chi ng (Weed Free Hay) 0. 300 0. 000
ACRE 0. 000 0.00
5, 680. 00000 0. 000 0.00
0155 213-00061 *Mul ch Tacki fier 60. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0160 240- 00000 *W1dlife Biologist 66. 250 33. 000
HOUR 33. 250 1,624.26
48. 85000 66. 250 3,236.31
0165 240-00010 *Renmpval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00

54.30000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 304-06000

0175

403- 00720

0180

403- 00800

0185

403-34721

0190

411-10255

0195

606- 00301

0200

606- 01370

0205

606- 02003

0210

606- 02005

0215

608- 00010

0220 609-21010

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Ener gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

*Quardrail

Type 3 (6-3 Post Spacing)

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
26. 000
TON
55. 85000
572. 000
TON
170. 00000
2. 000
TON
700. 00000
15, 684. 000
TON
73. 40000
5, 656. 000
GAL
5. 80000
114. 000
LF
75. 00000
4. 000
EACH
3, 595. 00000
2.000
EACH
3, 850. 00000
2.000
EACH
3, 195. 00000
133. 000
sy
146. 55000
843. 000
LF

40. 15000

QrY TH'S PERI OD
QTY TO DATE

9, 156.
. 760
9, 485.

3, 152.
53.
3, 205.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

140

900

000
580
580

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 07/ 2019

24, 204.

310.

.00

.00

.00

38

.00

.00

.00

.00

.00

.00

12:48: 08

AMOUNT

696, 265.

18, 592.

.00

.00

.00

06

36

.00

.00

.00

.00

.00

.00



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21796-BI D ESTI MATE RUN 08/ 07/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0004 12: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 610-00030  *Medi an Cover Material (Concrete) 3, 555. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0230 612-00001  *Delineator (Type I) 362. 000 0. 000
EACH 0. 000 0. 00
30. 40000 0. 000 0. 00
0235 613-00206 *2 Inch Electrical Conduit (Bored) 1, 170. 000 1, 005. 000
LF 0. 000 0. 00
41. 25000 1, 005. 000 41, 456. 25
0240 613-07000 *Pull Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0245 613-07001  *Type One Pull Box 4.000 2.000
EACH 0. 000 0. 00
620. 00000 2.000 1, 240. 00
0250 614-00011 *Si gn Panel (Class |) 2.000 0. 000
SF 0. 000 0. 00
20. 65000 0. 000 0. 00
0255 614-00012 *Sign Panel (Class Il) 70. 000 0. 000
SF 0. 000 0. 00
19. 50000 0. 000 0. 00
0260 614-00013 *Sign Panel (Class IIl) 24.000 0. 000
SF 0. 000 0. 00
36. 90000 0. 000 0. 00
0265 614-00041 *Si gn Post (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0270 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 24.000 0. 000
LF 0. 000 0. 00
29. 30000 0. 000 0. 00
0275 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 2.000 0. 000

80) (Sli pbase
) P ) EACH 0. 000 0.00

300. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 614-72863

0285

614- 72875

0290

614-80000

0295

625- 00000

0300

626- 00000

0305

626- 01103

0310

627-00008

0315

627-00014

0320

627-01010

0325

627- 30405

0330 627-30410

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

*Pedestrian Push Button Post Assenbly

*Loop Detector Wre

*Fl ashi ng Beacon

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (Low Tenperature)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marki ng
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

9. 000

3, 215. 00000

0. 000
LF
5. 92000

3. 000

5, 215. 00000

1. 000

29, 500. 00000

1. 000
LS
156, 500. 00000

1. 000
LS
11, 775. 00000
321. 000
GAL
92. 30000
888. 000
GAL
32. 55000
2,873. 000
SF
13. 00000
338. 000
SF
14.10000
3, 126. 000
SF

10. 85000

QrY TH'S PERI OD
QTY TO DATE

214.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 250
. 180
. 430

. 600
. 000
. 600

. 250
. 180
. 430

. 000
. 000
. 000

700

. 000
214.

700

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 7

ESTI MATE RUN 08/ 07/ 2019

5,310

2,119

.00

.00

.00

00

.00

50

.00

.00

.00

.00

.00

12:48: 08

AMOUNT

12, 685

93, 900

5,063

6,988

.00

.00

.00

00

00

25

.00

49

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 630- 00000

0340

630- 00003

0345

630- 00007

0350

630- 00012

0355

630- 80341

0360

630- 80342

0365

630- 80355

0370

630- 80358

0375

630- 80360

0380

630- 80380

0385 630-80393

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 180. 000
HOUR
27. 15000
408. 000
HOUR
141. 15000
53. 000
DAY
195. 40000
106. 000
DAY
640. 50000
36. 000
EACH
41. 00000
48. 000
EACH
52. 00000
2.000
EACH
2, 985. 00000
2.000
EACH
1, 630. 00000
100. 000
EACH
21. 70000
154. 000
EACH
10. 85000
50. 000
EACH

40. 70000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

694. 500
245. 000
939. 500

155. 500
120. 000
275.500

32. 000
21. 000
53. 000

30. 000
14. 000
44.000

18. 000
0. 000
18. 000

15. 000
0. 000
15. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

25. 000
13. 500
38.500

77.000
0. 000
77.000

24.000
0. 000
24.000

Page 8

ESTI MATE RUN 08/ 07/ 2019

6, 651.

16, 938

4,103

8, 967

292.

75

00

40

00

.00

.00

.00

.00

.00

.00

12:48: 08

AMOUNT

25, 507

38, 886

10, 356

28, 182

738.

780.

2,985

1,630

835.

835.

976.

43

82

20

00

00

00

00

00

45

45

80



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21796-BI D ESTI MATE RUN 08/ 07/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0004 12: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-85020  *Mbbile Attenuator 1. 000 0. 500
EACH 0. 000 0.00
19, 550. 00000 0. 500 9, 775. 00
0395 630-86810 *Traffic Signal (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
7, 925. 00000 1. 000 7,925. 00
0400 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adjustnent 30, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70018 F/ A Roadway Snoot hness Incentive 78, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0425 700-70023 F/ A On- The-Job Trai nee 4, 000. 000 0. 000
FA 445. 000 445. 00
1. 00000 445. 000 445. 00
0430 700-70025 F/A Quality Incentive Payment 32, 603. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70034 F/ A Smart Work Zone System (FA) 22, 000. 000 0. 000
FA 9, 746. 750 9, 746. 75

1. 00000 9, 746. 750 9, 746. 75



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21796-BI D ESTI MATE RUN 08/ 07/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0004 12: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70380 F/ A Erosion Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70594 F/ A DRB Standing Committee 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 614-72885 Det ect (Spec) CMO #002-Traffic Signal Vehicle Detector 12. 000 9. 000
Speci al
(s ) EACH 3.000 24,129. 00
8, 043. 00000 12. 000 96, 516. 00
0610 900-00014  Added Item (Lunp Sun)/ Flashing Beacon Alternate 1. 000 0. 000
Foundat i on
LS 1. 000 2,100. 00
2,100. 00000 1. 000 2, 100. 00
0615 613-07003 Type Three Pull Box CMO#004 - Pull Boxes 2.000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0620 613-07005 Type Five Pull Box CMO #004 Pull Boxes 2.000 0. 000
EACH 0. 000 0. 00
1, 725. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,723,159.34 % 109, 225.15$ 1, 222, 315. 37
CAT NO0320 STRUCTURE F-15-CT

0455 202- 00240 Renoval of Asphalt Mat (Pl aning) 2,885. 000 0. 000
SY 0. 000 0. 00
1. 54000 0. 000 0. 00
0460 202-00504  *Renpval of Expansion Device 138. 000 0. 000
LF 0. 000 0. 00
195. 50000 0. 000 0. 00
0465 403-34721 Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 342. 000 0. 000
TON 0. 000 0.00
73. 40000 0. 000 0. 00
0470 411-10255 Enulsified Asphalt (Sl ow Setting) 100. 000 0. 000
GAL 0. 000 0. 00

5. 80000 0. 000 0.00



CONTI D

CAT NO0320

0475 518-01004

0480 601-03057

0485 602- 00020

CAT NO0340

0490 202-00240

0495

202- 00246

0500

202- 00453

0505

202- 00460

0510

202- 00504

0515

403- 34721

0520 411-10255

CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH'S PERI OD
DESCRI PTI ON UNI' TS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
STRUCTURE F- 15- CT
*Bri dge Expansion Device (0-4 Inch) 138. 000 0. 000
LF 0. 000
445. 00000 0. 000
*Concrete Class DR 10. 100 0. 000
cY 0. 000
2,985. 00000 0. 000
*Rei nforcing Steel (Epoxy Coated) 1, 136. 000 0. 000
LB 0. 000
3. 80000 0. 000
CAT 0320 CURRENT AMT $ 152,980.00 %
STRUCTURE F- 15- CF
Renoval of Asphalt Mat (Pl aning) 1, 281. 000 0. 000
SY 1, 281. 000
1. 54000 1, 281. 000
Renoval of Asphalt Mat (Planing) (Special) 1, 162. 000 539. 800
SY 603. 000
16. 00000 1, 142. 800
*Renpval of Portions of Present Structure (Cl ass 2) 120. 400 12.900
SY 107. 500
260. 00000 120. 400
*Removal of Portions of Present Structure (C ass 3) 12. 000 0. 000
SY 1. 000
435. 00000 1. 000
*Renpval of Expansion Device 90. 000 0. 000
LF 0. 000
195. 50000 0. 000
Hot M x Asphalt (Grading SX) (75) (PG 58-28) 313. 000 0. 000
TON 0. 000
73. 40000 0. 000
Emul sified Asphalt (Sl ow Setting) 59. 000 0. 000
GAL 0. 000
5. 80000 0. 000

C21796

21796-BI D
NHPP0741- 022

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 11

ESTI MATE RUN 08/ 07/ 2019

1,972.

9, 648

27, 950

435.

.00

74

00

00

00

.00

.00

.00

12:48: 08

AMOUNT

1,972,

18, 284

31, 304

435.

.00

.00

74

80

00

00

.00

.00

.00



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21796-BI D ESTI MATE RUN 08/ 07/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0004 12: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0340 STRUCTURE F- 15-CF

0525 515-00120  *Waterproofing (Menbrane) 1, 162. 000 0. 000
SY 1, 143. 000 18,573.75
16. 25000 1, 143. 000 18,573. 75
0530 518-01004  *Bridge Expansion Device (0-4 Inch) 90. 000 0. 000
LF 0. 000 0. 00
445. 00000 0. 000 0. 00
0535 601-03057 *Concrete O ass DR 14. 800 1.540
CcY 11. 800 35, 223. 00
2,985. 00000 13. 340 39, 819. 90
0540 601-51005 *@Gal vani ¢ Anodes 355. 000 33. 000
EACH 201. 000 5,447.10
27.10000 234.000 6, 341. 40
0545 602- 00000 *Rei nforcing Steel 675. 200 96. 200
LB 579. 000 1, 887.54
3.26000 675. 200 2,201. 15
0550 602-00020 *Reinforcing Steel (Epoxy Coated) 752. 000 0. 000
LB 0. 000 0. 00
3.80000 0. 000 0. 00

CAT 0340 CURRENT AMT $ 215,789.89 % 101,137.13$% 118,932.74
CAT NO0360 STRUCTURE - WALL

0555 202- 00220 Renoval of Asphalt Mat 228. 000 0. 000
Sy 0. 000 0. 00
30. 50000 0. 000 0.00
0560 202- 00505 *Renpval of Portions of Present Structure 100. 000 0. 000
SF 0. 000 0.00
230. 00000 0. 000 0. 00
0565 206- 00065 *Structure Backfill (FlowFill) 0. 500 0. 000
(&% 0. 000 0. 00
4, 350. 00000 0. 000 0.00
0570 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 119. 000 0. 000
TON 0. 000 0.00

73. 40000 0. 000 0.00
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ESTI MATE RUN 08/07/ 2019
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REF | TEM | TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0360 STRUCTURE - WALL

0575 411-10255 Enul sified Asphalt (Sl ow Setting)

0580 504-04430 *Rei nforced Concrete Facing

0585 515-00120 *\Wat er proof i ng (Menbrane)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0590 620- 00002 Field Ofice (Cass 2)

0595 620-00012

Field Laboratory (d ass 2)

0600 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
12. 000
GAL
5. 80000
100. 000
SF
325. 00000
253. 000
5%
16. 25000
CAT 0360  CURRENT AMT $
1. 000
EACH
42, 000. 00000
1. 000
EACH
41, 500. 00000
2.000
EACH
3, 550. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

77,544.45 % 0.00% 0.00

1. 000
0. 000 0. 00
1.000 42, 000. 00

1. 000
0. 000 0.00
1. 000 41, 500. 00

2.000
0. 000 0. 00
2.000 7, 100. 00

3,260, 073.68 $ 210,362.28$ 1,431, 848.11



